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PROGRAM OBJECTIVE

To investigate through studies, tests, and
the fabrication and use of engineering
breadboard equipment, new methods or devices
which will further the state of the art in
photographic techniques and practices as it
pertains to improved extraction of collected
intelligence information from photographic

materials.
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SUMMARY

pX1 1. This Contract |:| FY-68 Quarterly Report No. 3 is submitted
in lieu of the February 1968 Monthly Report and covers progress for the
months of December 1967 and January and February 1968.
2. Detailed reports on approved, active PARs are found in Section IT

of this report.
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DISCUSSION
3. DPAR Status. The table below lists all PARs in numerical order
for ready reference, and the title (condensed in some cases) and status

of each.

PAR : Title Status

201 Travel and Liaison Active

202/ |Precision Enlarger/* Completed/TWX 6351 dtd 21 Jan 66
22l 3X - 15X Enlarger

203  Rapid Access Printer Completed 4 Aug 65
204 Contact Chip Printer Termination Rpt completed 27 Jan 65
205 Precision UX Enlarger Termination Rpt completed 27 Jan 65

206 Reversal Processing Study Completed 21 May 65
207 Contact Printer Study Completed 6 Apr 66
208 Non-Elec. Image Enhancement Cancelled
209 Phosphor Viewer Cancelled
210  Laminated Slides Completed 4 Sep 6L

i

211 Processing Effects Study Completed 28 Oct 65
212 Color Acqg. System Review Completed 28 Oct 65
213 Color Reprod. Review Completed 13 Aug 65

214  Roller Transport Processor Closed/TWX T28L dtd 23 May 66
(12-Inch)

215 Roller Transport Processor Closed/TWX T284 dtd 23 May 66
(2L4-Inch)

216 Laser Photographic Exposure Completed 12 Feb 65
217 Optimization of Lasers Completed 9 Nov 65
218 Autofocus Systems Not toc be submitted
219 Opt. vs Contact Pg. 1:1 Not to be submitted
220 Static Elec. Hold-Down Disapproved

* Formerly called the Briefing Print Enlarger.
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PAR Title Status
221 Lens Bench Manual Not to be submitted
222 Auto Stereo Regstrn System Completed 3 Mar 65

223  Monochr. Lens System Disapproved
225 Micro-D Training Program Terminated

226  Edge Trace Meas., Micro-D Completed

227 Color Viewer Disepproved
228  Vectograph Study Not to be submitted
229  Optical Design Film Viewer Not to be submitted
230 10X Color Lens Disapproved
231  10-20-40X Color Lamphouse Disapproved

232  Automated Edge Trace Device Disapproved

233  Zoom (6X to 60X) Projection Terminated/TWX 7878 dtd 26 Jul 66
Lens

234 MTF Exposure Device Disapproved
235 Automation Program Study Disapproved
236 Film Disposal Rewind Unit Disapproved

237 Briefing Aids Completed 25 Jul 65

238 Equipment Installation Closed/TWX T284 dtd 23 May 66
239  Administration Closed

240  Not Assigned -

241  Not Assigned -

2U2A  Color Demonstration Material Completed 29 Mar 66
243A [::::::]Precision Enlarger* Completed 22 Sep 67
2kl Spare Parts for RT Processors Active

245  BPE High Magnification Lens Active
Sets

246  RT-12 and RT-2L4 Operational Completed 25 Feb 68
Improvements

¥ Formerly called the Briefing Print Enlarger.
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Title Status

Base Spare Parts Kit Active

BPE High-Magnification Lens Active
Set

I:lPrecision Enlarger Avaiting customer action
Prototype (BPE) Operational
Improvements and Maintenance

Precision Enlarger Awaiting customer action
Mod II (Prototype)
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PAR PROGRESS

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010078-3




Approved For I’Se 2005/§E6WDP78804770‘1 300010078-3
Contract [:::::]

FY-68 Quarterly Report No. 3

PAR 245
29 Feb 68

SUBJECT: BPE High-Magnification Lens Sets

TASK /PROBLEM

1. Design, fabricate, and test prototype optical systems to extend
thDPrecision Enlarger® (prototype) PAR 243A upper limit magnifi-
cation range from 60X to 140X - 160X.

DISCUSSION

2. As was reported in FY-68 Quarterly Report No. 2, the lenses,
condenser assemblies, and the storage cabinet which were deliverable
under this contract were delivered and accepted by the customer.

3. The final report has been written and is being published.

PLANNED ACTIVITY
4. Complete publication and transmit the final report.

¥ TFormerly called the Briefing Print Enlarger.
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Contract
FY-68 Quarterly ;;;or; Jo. 3

PAR 246
29 Feb 68

SUBJECT: RT-12 and RT-24 Operation Improvements

TASK/PROBLEM
1. Conduct necessary design, fabrication, and test effort to
implement operational improvements to the RT-12-inch and RT-2L-inch

Processors as requested by the customer.

DISCUSSION

2. The replacement dryer drum, circuit breaker, and plastic gears
were shipped to the customer.

3. At the customer's direction, all effort on this PAR was terminated
on 25 February 1968. For this reason, the planned activity that was indi-
cated in the January 1968 monthly report will not be undertaken.

PLANNED ACTIVITY

L. None. This PAR has been closed, and there is no requirement for

a final report.
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Contract

FY-68 Quarterly Report No. 3

PAR 247
29 Feb 68

SUBJECT: Base Spare Parts Kit

TASK /PROBLEM
1. Provide one base spare parts kit for two [:::::]Precision
Enlargers* (PAR 2L3A).

DISCUSSION

2. Al]l drawings for the Base Spare Parts Kit have been released.

3. All purchase items were ordered previously and about 60 percent

have now been received by the contractor.
4. All make parts were released previously for fabrication, and

about 50 percent of these parts have been completed.

PLANNED ACTIVITY

5. Continue fabrication of parts for the Base Spare Parts Kit.

¥ Formerly called Briefing Print Enlargers.
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Contract
FY-68 Quarterly Report No. 3

PAR 248
29 Feb 68

SUBJECT: BPE High-Magnification Lens Set

TASK/PROBLEM
1. Provide one high-magnification lens set (PAR 2L5) to increase
the magnification range of 4[::::::]Precision Enlarger* (PAR 2L3A) at

the customer's facility.

DISCUSSION

2. All drawings for the high—magnification lenses have been
released.

3. Orders had been placed previously for all purchase parts and
about T5 percent of these parts have now been received by the contractor.

L. A1l make parts were also released previously for fabrication and

progress is shown below.

Item Status
a. Metal parts 30 percent completed
b. Optical glass parts 60 percent completed

PLANNED ACTIVITY
5. Continue fabrication of parts for assembly of components for the

BPE High-Magnification Lens Set.

¥ TFormerly called the Briefing Print Enlarger.
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FISCAL SUMMARY
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